
NAME:DIVAKAR K S


SRN:PES2UG25CS807


SECTION-G;


SUBJECT:SE

TOPIC:LAB-2









REFLECTION:

1. Did your estimations reflect the actual effort?

Ans: Yes, the estimations were reasonably close to the actual effort. Story Points helped us estimate the complexity and amount of work required for each User Story. During the sprint, some tasks took slightly more or less time than expected, which showed that estimations are not always exact. This helped us understand that estimation improves with experience and previous sprint data.

2. Was your backlog well-prioritized?

Ans: Yes, our backlog was well-prioritized based on the importance and urgency of the requirements. High-priority User Stories that provided the most value to the user were placed first, while less important tasks were planned for later. This helped us select the most important work for the sprint and manage the development process effectively.

3. How did your simulated sprint align with your plan?

Ans: Our simulated sprint aligned reasonably well with our initial plan. We selected the planned User Stories based on their priority and Story Points and tracked their progress using the Sprint Board. Most of the planned work was completed as expected, while some tasks required slight adjustments. The Burndown Chart helped us monitor the progress and compare the actual work with the planned work.

4. What insights did the burndown chart give about your team's capacity?

Ans: The Burndown Chart showed how much work our team was able to complete during the sprint. It helped us compare the planned work with the remaining work and understand our team's capacity. We learned that completing work consistently throughout the sprint helps avoid last-minute pressure and improves sprint planning for future iterations.